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Narrative Description
Executive Summary:
The Julia Morgan Architectural Archives project concluded under budget and on time on April
30, 2007.
The two-year project’s goals were to arrange and describe the Julia Morgan and Sara Boutelle
collections according to national standards for architectural archives; create EAD-encoded
finding aids delivered via the Online Archives of California; create MARC catalog records for the
collections; and create a digital image database of 750 images from the collections.
At the project’s conclusion, 291 linear feet of materials were processed and a total of 142 linear
feet of boxed material were retained. Thirty-one flat files of drawings and plans were processed.
Five EAD-encoded finding aids were produced and uploaded to OAC, five MARC records were
created, and 2,244 digital images and related metadata were created from the collections,
exceeding all goals for the project.
Second-Year Progress:
Phase III: Arrangement and Description – Boutelle Collection (9 months) April 2006 – Dec 2006
The principal goal of the second year was the arrangement and description of the papers of
architectural historian Sara Holmes Boutelle. We conformed to the Standard Series for
Architecture and Landscape Design Records: A Tool for the Arrangement and Description for
the structure of the finding aid.
The processing phase was tremendously complicated by the fact that the materials were far more
disorganized than originally estimated. This dramatically increased the amount of time needed by
staff to complete the Boutelle guide. A further complication that affected both the Boutelle Papers
and the Morgan papers processed in Phase II was the discovery that Boutelle’s list of Morgan’s
commissions has a significantly high error rate. Revisions (primarily names of clients and their
addresses) continued for all guides in the collection as well as the master Project Index
throughout this phase.
The original grant proposal was to process and prepare guides to two collections. During Phase II,
we found a small but noteworthy collection of papers from Edward G. Trinkkeller, an artisan who
worked extensively Julia Morgan, which was processed and a separate finding aid created. Ten
additional gifts to the Morgan Papers were estimated at the start of the proposal; 27 were
identified and processed as additional donations.
Significant quantities of original Julia Morgan materials were found in the third collection to be
processed, the papers of architectural historian Sara Holmes Boutelle. The project director
determined that this original material should form a separate fourth collection and finding aid
(Julia Morgan-Sara Holmes Boutelle Collection MS 27) to aid researcher use and understanding.
A fifth and final collection and finding aid were created when original papers and photographs of
Walter Steilberg, a Morgan staff member, were also found in the Boutelle Papers.
Guides for all five collections were marked up by EAD vendors and reported to OAC.
MARC/DACS records were created for all five collections and reported to OCLC. Special
Collections’ Web site was extensively redesigned and new standards were implemented for
collection pages, including links to guides on OAC and links to download complete guides in PDF.
The Cal Poly URL for the five collections included in the grant is:
http://www.lib.calpoly.edu/specialcollections/architecture/
The OAC URL for the Julia Morgan Papers 1835–1958 (bulk 1896–1945):
http://www.oac.cdlib.org/findaid/ark:/13030/kt9s2030pj
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The OAC URL for the Julia Morgan-Sara Holmes Boutelle Collection, 1877–1958 (bulk 1901–
1940):
http://www.oac.cdlib.org/findaid/ark:/13030/kt3p30263p
The OAC URL for the Sara Holmes Boutelle Papers 1972–1999 (bulk 1983–1995):
http://www.oac.cdlib.org/findaid/ark:/13030/kt7g5027xh
The OAC URL for the Julia Morgan-Walter T. Steilberg Collection 1908-1974 (bulk 1918-1935):
http://www.oac.cdlib.org/findaid/ark:/13030/kt7f59r17m
The OAC URL for the Edward G. Trinkkeller Papers 1896–1999 (bulk 1905–1945):
http://www.oac.cdlib.org/findaid/ark:/13030/kt4j49q904
There are five series in the guide to the Sara Holmes Boutelle Papers, 1972-1999:
Series 1. Personal Papers, 1976-1991
Series 2. Professional Papers, 1973-1999
Series 3. Julia Morgan Project Research Files, 1970s-1990s
Series 4. Julia Morgan Research Files, 1973-1999
Series 5. Julia Morgan, Architect Book Files, 1977-1995
There are five series in the Julia Morgan–Sara Holmes Boutelle Collection, 1877-1958:
Series 1. Personal Papers, 1877-1957
Series 2. Professional Papers, 1898-1957
Series 3. Office Records, 1908-1951
Series 4. Project Records, 1901-1958
Series 5. Art and Artifacts, 1930-1940
Of the 4,941 35mm slides in the Boutelle Papers identified at the start of processing, 1,850 were
retained for their research value and scanned and cataloged according to best practices delineated
by the California Digital Library/Online Archive of California. We discarded 3,091 slides that were
duplicates, deteriorated, or without research value. Sixteen 4”x5” color transparencies were
created from architectural drawings to large to be scanned in-house. Our preservation
photographer created 12 preservation copy prints and negatives for at-risk photographic prints.
Other fragile materials were scanned in-house. Thirty-one items on outmoded media (Super 8,
Betamax, etc.) were digitized and added to the collection.
Phase IV: Review, Dissemination, and Assessment (4 months) January – April 2007
A media kit announcing the completion of the project and the availability of traditional and
electronic finding aids was sent to news organizations and publishers of professional literature.
Informal training sessions were completed with local library staff and colleagues at Hearst Castle.
Duplicate materials, photocopies, and copy prints of materials from other institutions found in
the collections were recycled or returned.
The project’s processing and technological staff met to identify transition issues for continuing
operation after close of project. E-metrics on the use of local sites will be gathered and inquiries
have been made to OAC about the availability of use statistics for their site.
Researchers have already begun to use the new finding aids and research appointments are
booked through the summer of 2007. Legacy finding aids in Special Collections are now being
converted to the new standards for finding aids determined during this project.
Changes to Project Staff
Jeff Woodbury, the part-time tech project staff, resigned and was replaced by Carina Love, a local
cataloging librarian who performed QA on vendor marked-up guides, shepherded the guides
through uploading to OAC, and resolved errors between stylesheets and OAC templates.
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